
ELQ Industries, Inc. Central Ave Bridge Replacement Contract 2012-03 PIN 8701.43 3 WEEK Look Ahead

                                Task Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Comments

                                                                                                 DATE >>5/27 5/28 5/29 5/30 5/31 6/1 6/2 6/3 6/4 6/5 6/6 6/7 6/8 6/9 6/10 6/11 6/12 6/13 6/14 6/15 6/16

Installation of Mini Piles West Abutment X X

Pile Load Test (West Abutment) X X

Dig & Cut Piles to Subgrade X X

Survey West Abutment Piles X

West Abutment Footing - Form, Rebar & Pour Concrete X X X

West Abutment Wall & Wingwall - Form, Rebar & Pour Concrete X X X X X

Backfill East Abutment X X X

Remove Support of Excavation, East Side X X X

Week 1 Ending 5/31 Week 2 Ending 6/7 Week 3 Ending 6/14


